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1242752 - R8 SDMS
4ESS TASK ORDER PROGRESS REPORT
TO NUMBER: TO #0003 - REGION 8
TO TITLE: . f ' o | July 1, 2012 to
Libby Asbestos NPL Site REPORT PERIOD July 28, 2012
II::/}):NFQOGER: Sharon Abendschan FIRM: | Toeroek Associates, Inc.
EPA TOPO: : - | TECHNICALLY" '
Carol Pokomny COMPLETE: 29%
TOEROEK TO Kevin Geraci
MANAGER: evin Leract

1.  PROGRESS MADE THIS REPORT PERIOD

e In response to the amended Scope of Work issued under Work Assignment Form

(WAF) Amendment D, Toeroek prepared a staffing

plan and submitted it to EPA on

July 11,2012. On July 13, 2012, EPA issued Mod 2 to the Task Order, approving this

staffing plan.

e Toeroek began to prepare for the title search, 1dent1fy1ng a title company that would
collect title documents and mapping the parcels in the railroad corridor that would be

the subject of the title search. Toeroek prepared the

EPA. This map was submitted to EPA for comment and clarification on the parcels to

research.

e Toeroek prepared the monthly progress report and financial report.

e Toeroek performed management, administrative, an

2. DELIVERABLES

map using GIS files obtained from

d financial activities.

Monthly Progress Report and - .

Financial Report Jqu 20, 2012 July 20, 2012 August 13, 2012
Staffing Plan - November 2, 2010 November 2, 2010 November 8, 2010
Staffing Plan for Amend. D July 11, 2012 July 11, 2012

3. OUTSTANDING ISSUES/RESOLUTION

The scope of Amendment D solely addressed the title search of the railroad corridor. It did

not address fees for another year of storage of the W.R.
for another year of storage is required.

4. PLANNED ACTIVITIES

Grace boxes. Additional funding

e Proceed at EPA’s direction upon their review of the parcel map of the railroad corridor.

e Pay monthly fee for storage of W.R. Grace boxes.
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for another year of storage is required.
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5. FINANCIAL STATUS
See attached financial summay
2012 invoice included fees for
Since storage for the month of
storage charges on the July inj

6. QUALITY ASSURANCE ((
All activities were performed
Program Plan dated January 1

voice.
DA) ACTIVITIES

099. - ;

ry and bac;kup for details. Note t}lat the ODCs on the June
two months of box storage, covering both June and July.
July was invoiced on the previous invoice, there are no

in accordance with Toeroek’s approved Quality Assurance
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